

Visual site record

Externals



Week 06 - w/c 12 October 2026

Prepared by: ProjectLens360

Client: WM Building Services

Main contractor: Magrock Construction

3 of 6 planned viewpoints captured. 3 viewpoints not recorded.



Externals | Questorpark, Dartford

Recorded capture: 14 October 2026. Prepared 14 October 2026. D01 - final.

Note to viewer

Select a recorded viewpoint on the drawing to open its photo preview. Use the online viewer to explore the full 360-degree photograph.

[Open the online 360-degree viewer](#)

PHOTO REGISTER

EXT-W06-P01	Available
External drawing viewpoint 01	
EXT-W06-P02	Available
External drawing viewpoint 02	
EXT-W06-P03	Available
External drawing viewpoint 03	
EXT-W06-P04	Not recorded
External drawing viewpoint 04	
EXT-W06-P05	Not recorded
External drawing viewpoint 05	
EXT-W06-P06	Not recorded
External drawing viewpoint 06	

Teal pins open photo previews. Amber pins were not recorded on this visit.



Capture register

Reference	Planned location	Status	Photo filename	Time
EXT-W06-P01	External drawing viewpoint 01	Available	EX-W06-P01.jpg	15:15:56
EXT-W06-P02	External drawing viewpoint 02	Available	EX-W06-P02.jpg	15:14:48
EXT-W06-P03	External drawing viewpoint 03	Available	EX-W06-P03.jpg	15:15:20
EXT-W06-P04	External drawing viewpoint 04	Not recorded	-	-
EXT-W06-P05	External drawing viewpoint 05	Not recorded	-	-
EXT-W06-P06	External drawing viewpoint 06	Not recorded	-	-

Photo previews

EXT-W06-P01 | External drawing viewpoint 01



EX-W06-P01.jpg | Captured 2026-10-14 15:15:56

[Back to drawing](#)

EXT-W06-P02 | External drawing viewpoint 02



EX-W06-P02.jpg | Captured 2026-10-14 15:14:48

[Back to drawing](#)

Photo previews

EXT-W06-P03 | External drawing viewpoint 03



EX-W06-P03.jpg | Captured 2026-10-14 15:15:20

[Back to drawing](#)